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PROGRESS UPDATE

3% Complete

Site Mobilization ............... Summer 2021
Bridge Operational................Spring 2023
Substantial Completion.......Winter 2023

ACTIVITIES TO DATE

® Prepared interim and final designs

® Constructed embankment for new Rod & Gun Club access and side channel bridge

® Began construction of the center and east piers

® Complete rock blasting along east Haisla Boulevard

® |Initial earthworks, embankment construction, paving and road widening along Haisla Boulevard
® Started temporary relocation of utilities

® Ongoing environmental mitigation and monitoring

UPCOMING ACTIVITIES

® Ongoing clearing and grubbing, embankment construction, paving, and road widening
® Complete temporary relocation of utilities
® Complete foundation and substructure construction

® Winter maintenance (mid-Dec. to mid-Feb.)
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IN FOCUS: MONOPILES

The new Haisla Bridge incorporates innovative
design features aimed at improving the durability,
constructability, and environmental sustainability
of the structure. In focus is the bridge’s foundation
design, which uses a single monopile topped by a
“hammerhead” or “T-shaped” pier.

The monopile design for the new Haisla Bridge

is commonly used for offshore wind turbines.
Whereas traditional bridges use several shallow
piles for their foundation, the use of single
monopiles achieves the same stability and outcome
as the traditional design by being driven deep

EXAMPLE OF A TRADITIONAL DESIGN

underground and into the bedrock. This provides a
sturdy foundation to transfer any external forces.

The use of a monopile offers constructability
advantages as well; material costs and the

time spent working in the river is reduced. The
monopile reduces the risk of debris being caught
on the pier and, aesthetically, the foundations are
clean with a striking profile. The reduced size of
the foundation also limits the impact to the river
habitat. On opening day, the monopile system will
be one of the new Haisla Bridge's distinct features
to look forward to.

LEDCOR - HAISLA DESIGN



IN FOCUS:
WORKING WITH CHANGING RIVER LEVELS

As part of the project’s commitment to daily observance. These methods mean that the

environmentally sustainable practices, avoiding contractor is able to evacuate the site within hours if

impacts to the Kitimat River is a top priority. needed.

Construction of the center pier, performed on the

gravel bar, is located in the river’s flood zone. This The project is well-prepared to deal with the impacts

can be seen in the images below. of river fluctuations while not compromising on
important environmental regulations. Work on the

Providing a site that is clear of equipment during gravel bar occurs during periods where the river is

high water requires close monitoring of river levels. at its lowest, which usually takes place during the

This includes the use of a forecasting model and winter, early spring, and mid-summer.
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